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CITY OF LODI COUNCIL COMMUNICATION 

AGENDA TITLE: Accept Improvements Under Contract for Asbestos Abatement, 100 East Pine Street; 
Notification of Contract Change Orders; and Adopt a Resolution Appropriating $20,880 
Additional Funds for the Project 

MEETING DATE: October 16, 2002 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the “Asbestos Abatement, 
100 East Pine Street “ contract. Also, in accordance with the Contract Change 
Order Policy, the City Council is being informed of change orders approved by the 
City Manager for this project, and requested to adopt a resolution appropriating 
$20,880 additional funds for the project. 

BACKGROUND INFORMATION: The project was awarded to R.B. Construction, Inc., of Fremont, on 
May 21, 2002, in the amount of $12,670. The contract has been completed 
in substantial conformance with the plans and specifications approved by 
the City Council. 

The contract completion date was September 23, 2002,and the actual completion date was August 30, 2002. The 
final contract price was $35,880. The difference between the contract amount and the final contract price is mainly 
due to three change orders totaling $23,210. Detailed below is a description of work for Contract Change Orders 
No. 1 through 3. 

Chanae Order No. 1 - This change order is for performing additional sampling on flooring and paneling, and 
performing additional abatement on roofing, flooring, and wall paneling. ($2,155) 

Change Order No. 2 - This change order covers the cost of removing and disposing of additional 9” x 9” flooring tile, 
and removing and disposing of asbestoscontaining tape joint compound and sheetrock from the entire first floor, 
and scraping tape joint compound from the basement ceiling. ($13,770) 

Chanqe Order No. 3 - This change order is to remove all insulation, HVAC vents with asbestos-laden over spray, all 
sheetrock from basement walls, ceiling, bathroom and stairwell, all construction debris, and to re-vacuum wall 
cavities after insulation was removed. ($7,285) 

More detailed descriptions and backup information for these Change Orders is available in the Public Works Department 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the County 
Recorder’s office. 

FUNDING: Contract Amount: $35,880 
Requested Additional Appropriation: ,000 previously appropriated) 
Funding Available : 

VickxMAthie, Rnance Direcfor 

Public Works Director 
Prepared by Dennis J. Callahan, Fleet and Facilities Manager 
RCPlDCllm 
cc: Randy Hays, City Attorney 

Joel Harris, Purchasing Officer 
Dennis Lewis, Lodi Adopt-A-Child Foundation 
Dennis Callahan, Fleet and Facilities Manager 
Mark Zollo, Facilities Supervisor 

APPROVED: &/JA-&+- 
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RESOLUTION NO. 2002-198 

NOW, THEREFORE, BE IT RESOLVED, that the City Council of the City of Lodi does hereby 
accept the improvements under the contract for the Asbestos Abatement, 100 East Pine Street; and 

BE IT FURTHER RESOLVED, that pursuant to the Contract Change Order Policy, the City 
Council is hereby informed of the change orders approved by the City Manager, as shown as follows: I 

Change Order No. 1 - This change order is for performing additional sampling on flooring 
and paneling, and performing additional abatement on roofing, flooring, and wall paneling 
($2,155.00). 

Change Order No. 2 - This change order covers the cost of removing and disposing of 
additional 9 x 9” flooring tile, and removing and disposing of asbestos-containing tape 
joint compound and sheetrock from the entire first floor, and scraping tape joint 
compound from the basement ceiling ($1 3,770.00). 

Change Order No. 3 - This change order is to remove all insulation, HVAC vents with 
asbestos-laden over spray, all sheetrock from basement walls, ceiling, bathroom and 
stairwell, all construction debris, and to re-vacuum wall cavities after insulation was 
removed ($7,285.00). 

BE IT FURTHER RESOLVED, that funds in the amount of $20,880.00 is hereby appropriated 
from the Contingency Fund for the contract change orders. 

BE IT FURTHER RESOLVED, that the City Engineer is hereby authorized and directed to file a 
Notice of Completion with the County Recorder’s office. 

I hereby certify that Resolution No. 2002-198 was passed and adopted by the City Council of the 
City of Lodi in a regular meeting held October 16, 2002, by the following vote: 

AYES: COUNCIL MEMBERS - Hitchcock, Howard, Land, Nakanishi, and Mayor Pennino 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

SUSAN J. BLACKSTON 
City Clerk 
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CITY COUNCIL 

PHILLIP A. PENNINO, Mayor 
SUSAN HITCHCOCK 

EMILY HOWARD 
KEITH LAND 
ALAN S. NAKANlSHl 

Mayor Pro Tempore 

C I T Y  OF L O D I  
PUBLIC WORKS DEPARTMENT 

CITY HALL, 221 WEST PINE STREET 
P.O. BOX 3006 

LODI, CALIFORNIA 95241 - 1  91 0 
(209) 333-6706 

FAX (209) 333-6710 
E MA1 L pwdept@lod i .gov 

htlp:\\www.lodi.gov 

H. DlXON FLY" 
City Manager 

Ci ty Clerk 

City Attorney 

Public Works Director 

SUSAN J. BLACKSTON 

RANDALL A. HAYS 

RICHARD C. PRIMA, JR. 

October 9, 2002 

Dennis E. Lewis, President 
Lod i Adopt- A-C h i Id Found a tion 
P. 0. Box 2479 
Lodi, CA 95241 

SUBJECT: Accept Improvements Under Contract for Asbestos Abatement, 
100 East Pine Street, Notification of Contract Change Orders; and 
Adopt a Resolution Appropriating Funds for the Project 
Improvements Under Contract for Reroof Project, 100 East Pine Street 
(New Shanghai Building) 

Accept 

Enclosed is a copy of background information on two items on the City Council 
agenda of Wednesday, October 16, 2002. The meeting will be held at 7 p.m. in the 
City Council Chamber, Carnegie Forum, 305 West Pine Street. 

Both items are on the consent calendar. Consent calendar items are usually not 
diskussed unless a Council Member requests discussion. The public is given an 
opportunity to address items on the consent calendar at the appropriate time. 

If you wish to write to the City Council, please address your letter to City Council, 
City of Lodi, P. 0. Box 3006, Lodi, California, 95241-1910. Be sure to allow time for the 
mail. Or, you may hand-deliver the letter to City Hall, 221 West Pine Street. 

If you wish to address the Council at the Council Meeting, be sure to fill out a speaker's 
card (available at the Carnegie Forum immediately prior to the start of the meeting) and 
give it to the City Clerk. If you have any questions about communicating with the 
Council, please contact Susan Blackston, City Clerk, at 333-6702. 

If you have any questions about the items themselves, please call Dennis Callahan at 
333-6800, ext. 2690. 

1 
$$Richard C. Prima, Jr. 

Public Works Director 

RCPllm 

Enclosure 

cc: City Clerk 
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